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0163C 2009-CB-044 Industrial Drive Bridge No. 882

Rehabilitation of Industrial Dr., including sidewalk 
repairs and resurfacing, which carries Industrial Dr. 
over the Moshassuck River. 3,433,108

Scheduled for 
Advertising TBD TBD TBA

0049H 2009-CB-047
Phase IV Imp Jamestown Bridge 
No. 800

Continued long-term preventative maintenance on 
the Jamestown-Verrazzano Bridge, which carries 
Route 138 over the West Passage of Narragansett 
Bay. 3,379,512

Scheduled for 
Advertising TBD 09/2010 TBA

0034N 2009-CB-085 Wyoming Bridges #43 and #44
Rehabilitation of both Wyoming Bridges, which carry 
Bridge St. over the Wood River. 2,300,000

Scheduled for 
Advertising TBD TBD TBA

0144C 2009-CB-087 Dillons Corner Bridge

Rehabilitation of bridges at the Dillons Corner 
Rotary in Narragansett. Work to consist of 
superstructure replacement of Dillions Corner 
Bridge, which carries Route 1 over Kingstown 
Rd./Pt. Judith Rd./Route 108 and on-ramp over Pt. 
Judith Rd. from Pt. Judith Rd. from Pt. Judith Rd. to 
Route 1 North. 10,534,515

Scheduled for 
Advertising TBD 11/2011 TBA

0131G 2009-CH-004
1R Highway Improvements to West 
Main Rd

Resurfacing of West Main Road from Coddington 
Highway to John Kesson Lane. Includes removal of 
existing concrete median markers; curbing and 
sidewalk replacement; new signage and pavement 
markings; replacement and/or addition of traffic 
signal and pedestrian signal equipment; and traffic 
signal interconnection. 6,048,527

Under 
Construction 05/2009 10/2010 9.0% D'Ambra Construction

0138A 2009-CH-009
Reconstruction of Hartford Avenue 
(Rt. 6A)

Reconstruction of Hartford Ave./Route 6A, including 
curbing, sidewalks, widening a portion to provide a 
center turn lane, a new drainage system, upgrading 
traffic signal systems, and installation of fiber optic 
connection, from the I-295 interchange to Atwood 
Ave./Rte. 5 (0.7 miles) 4,842,265

Scheduled for 
Advertising TBD 12/2010 TBA

0078M 2009-CH-016 Downtown Providence ADA C-2

Repair sidewalks on Washington St. from Empire 
St. to Eddy St. and Westminster St. from Empire St. 
to 100 feet east of Mathewson St. (0.3 miles). 
Includes landscaping and installation of bike racks. 900,000

Scheduled for 
Advertising TBD TBD TBA

0078K 2009-CH-028 ADA - Legion Way/Providence St.

Installation of new sidewalks and curbing on Legion 
Way from Main St. to Providence St. and 
Providence St. from Legion Way to East Main 
St./Route 115. (1 miles). 1,081,627 Bid Awarded 06/2009 09/2009 Lucena Brothers

0075H 2009-CH-029 Warren Avenue Revetment

Construction of a 400-foot rocky seawall along the 
shoreline of the Seekonk River, salt marsh 
mitigation, installation of a stone dust river walk and 
landscaping on the adjacent Warren Avenue project 
in East Providence. 425,170

Under 
Construction 04/2009 11/2009 31.0% Sumco Eco 

0172K 2009-CH-030 Route 138 1R

Resurfacing of Main Rd./Route 138, including 
curbing, sidewalks, and drainage and guardrail 
improvements, from John Street to the 
Massachusetts State Line (2.3 miles) 2,840,558

Under 
Construction 03/2009 09/2009 55.0% D'Ambra Construction

0180B 2009-CH-031 I - 95 Resurfacing C-1

First phase of a 25-mile resurfacing project of I-95 
from Connecticut line to Exit 8 in Warwick. Stimulus 
funds will pay for first 7.6 miles from State line to 
Exit 3. 12,551,712

Pending 
Contract Award TBD 09/2009 TBA
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yes 0104L 2009-CH-034
Stormdrain Retro Project BMP 
Monitoring

Project to review approximately 60 out of 130 storm 
water drainage systems, ponds, catch basins, etc. 
that were previously upgraded to meet Federal Best 
Management Practices, in accordance with State 
and Federal water quality regulations, for storm 
water runoff. Project will include inspection of 
drainage structures, cleaning and performance 
evaluation. 197,832

Scheduled for 
Advertising TBD 12/2009 TBA

0084X 2009-CH-035 Safety Improvements to Route 101

Chip seal overlay of Hartford Pike/Route 101 from 
the Connecticut State line to Route 94 in Foster and 
Anan Wade Rd. to Route 102 in Scituate (4 miles). 1,721,910

Scheduled for 
Advertising TBD 10/2009 TBA

0172R 2009-CH-036 1R Improvements to Route 91 C-1

Resurfacing of Oak St./Westerly Bradford R./Route 
91, including sidewalks, minor drainage 
improvements, water line installation and new 
signage, from Route 3 to Westerly Maintenance 
Facility (1.3 miles). 3,935,676

Scheduled for 
Advertising TBD 10/2010 TBA

0165K 2009-CH-037 1R Nate Whipple Highway C-1

Resurfacing of Nate Whipple Highway/Route 120, 
including curbing, sidewalk, guardrail, minor 
drainage work, and signal work from Diamond Hill 
Road/Route 114 to Mendon Road/Route 122 (2.6 
miles). 2,791,050

Under 
Construction 06/2009 11/2009 12.0% Fleet Construction

0177B 2009-CH-039 Resurfacing Route 246

Resurfacing of Old Louisquisset Pike/Route 246 
from Breakneck Hill Rd./Route 123 to Route 
116/Route 146 interchange (2.3 miles). 1,686,602

Under 
Construction 05/2009 09/2009 38.0% Cardi Corp.

0104K 2009-CH-041 Stormdrain Retrofit - Outfall W-6
Construction of stormwater treatment pond at 
interchange of Route 6 and Killingly St./Route 128. 917,944

Under 
Construction 04/2009 10/2009 39.0% J.H. Lynch & Sons

0076T 2009-CH-042
1R Route 146/Wilbur Rd. Bridge No. 
415

Resurfacing of Route 146, including guardrail 
replacement, joint repair, and minor alignment 
modifications, from Route 116 interchange to area 
of Sherman Ave. and Old Louisquisset Pike/Route 
246 interchange. (1.1 miles). Project includes 
rehabilitation of Wilbur Road Bridge, including 
raising and replacing superstructure of bridge. 6,200,000

Scheduled for 
Advertising TBD TBD TBA

0120P 2009-CH-046 Statewide Drainage C-1

Involved various drainage improvements in the 
following communities: Hopkinton (Mechanic St.), 
Johnston (Winsor Ave. at Hawkins Pond), North 
Smithfield (Greenville Rd.), and West Greenwich 
(Escoheag Hill Rd.). 568,032

Under 
Construction 04/2009 09/2009 44.0% R. P.Ianuccillo & Sons

0078L 2009-CH-048 ADA Child St. and N. Main St. C-1

Installation of new sidewalks and curbing on North 
Main St. from Park St. to Wood St. and Child St. 
from Cutler St. to the East Bay Bike Path (0.2 
miles). 600,000

Scheduled for 
Advertising TBD TBD TBA

0177C 2009-CH-051 Resurfacing Ocean and Shore Rds.

Resurfacing of two sections of Ocean Rd. in from 
Narragansett Town Beach to Point Judith, 
Narragansett (3.7 miles), and Shore Road from 
Post Road to Ocean View Highway in Westerly (4.5 
miles). 3,003,428

Under 
Construction 05/2009 10/2009 28.0% J.H. Lynch & Sons

0078J 2009-CH-052
ADA - Improvements to Bristol Ferry 
Rd.

Installation of new sidewalks and curbing on Bristol 
Ferry Road from West Main Road/Route 114 to 
Boyd's Lane. Includes Intersection improvements 
and new traffic signals with pedestrian signals. 1,695,877

Under 
Construction 05/2009 11/2009 28.0% Narragansett Improvement

0061C 2009-CH-054
1R Improvements Route 44 C-2A 
(W.Greenville-Austin)

Resurfacing of Putnam Pike/Route 44, including 
replacement of sidewalks, curbing, drainage 
improvements, and new signal, from Austin Ave. to 
West Greenville Rd. (1.3 miles). 2,949,900

Pending 
Contract Award TBD 05/2010 TBA
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0061B 2009-CH-055 1R Improvements to Route 44 C-3A

Resurfacing of Putnam Pike/Route 44, including 
drainage improvements and guardrail replacement, 
from Tourtellote Hill Rd. to RIDOT Maintenance 
Facility (2 miles). 1,866,008

Under 
Construction 06/2009 08/2009 25.0% T. Miozzi Paving

0120R 2009-CH-058 Statewide Drainage C-2
Drainage work at the intersection of Ten Rod 
Road/Rte 165 and Black Plain Rd in Exeter. 273,699

Under 
Construction 06/2009 09/2009 26.0% Rosciti Construction Co., LLC

0120T 2009-CH-059 Statewide Drainage C-3

Involves various drainage improvements in the 
following communities: Cranston (Pippin Orchard 
Rd.), Lincoln (River Rd./Rte. 126), and Narragansett 
(Bridgetown Rd.). 376,189

Scheduled for 
Advertising TBD 10/2009 TBA

0177E 2009-CH-060 Rt. 138 Reclamation

Resurfacing of Kingstown Rd./Route 138 from 
Beaver River Rd. to 660 feet west of Route 112 (2 
miles). 3,015,646

Pending 
Contract Award TBD 11/2009 TBA

0078P 2009-CH-066 ADA Child St. C-2

Installation of new sidewalks and curbing on Child 
St. from Cutler St. to Massachusetts State line. (2.2 
miles). 2,891,304

Pending 
Contract Award TBD 11/2009 TBA

0087P 2009-CH-068 I - 295 Safety & Lighting C-2D

Removal and replacement of light poles and 
electrical systems for overhead lighting on I-295 at 
Exits 1, 2, 4 and 5 from Warwick to Johnston. 
Contract includes additional traffic cameras for the 
TMC. 5,063,652

Pending 
Contract Award TBD 11/2010 TBA

0172E 2009-CH-069 1R Route 102 C-1

Resurfacing of Route 102 from Route 101 in 
Scituate to Old Plainfield Pike in Foster (7.4 miles), 
including drainage and guardrail improvements. 
RIDOT anticipates resurfacing an additional 10.8 
miles from Old Plainfield Pike to Route 3 in Exeter in 
the near future. 3,000,000

Scheduled for 
Advertising TBD TBD TBA

0165D 2009-CH-077 1R Diamond Hill Road

Resurfacing of Diamond Hill Rd./Rte. 114, including 
curbing, sidewalk, guardrail, minor drainage work, 
and signal work, from Social Street to Bound Road 
(2.2 miles) 4,400,000

Scheduled for 
Advertising TBD TBD TBA

0172Q 2009-CH-080 1R Colebrook Rd.

Resurfacing of Colebrook Rd., including 
replacement of drainage system, from Long 
Highway to Route 179 (1.7 miles). 1,600,000

Scheduled for 
Advertising TBD 12/2009 TBA

0165M 2009-CH-081 1R High St./Diamond Hill Rd.

Resurfacing of High St./Diamond Hill Rd./Route 
114, including curbing, sidewalk, guardrail, minor 
drainage work, and signal work, from Cumberland 
Public Library to Blackstone Street (1.2 miles). 1,900,000

Scheduled for 
Advertising TBD TBD TBA

0137A 2009-CH-084 Dean St., Cahir St., Stewart St.

Resurfacing of Dean St., Cahir St. and Stewart St., 
including upgraded signals and new street lights, 
from West Exchange St. to Point St. (0.9 miles) 5,163,234

Scheduled for 
Advertising TBD 12/2010 TBA

0165R 2009-CH-091 1R Nate Whipple Hwy. C-2

Resurfacing of Nate Whipple Highway/Route 120, 
including curbing, sidewalk, guardrail, minor 
drainage work, and signal work from Diamond Hill 
Road/Route 114 to the Massachusetts State line 
(1.7 miles). 2,225,038

Scheduled for 
Advertising TBD 08/2009 TBA

0058H 2009-CL-013 Route 1 Median Landscaping

This project is the final phase of a Safety 
Improvement Project.  Project includes excavating 
planting beds, placing loam and installing new 
planting material in select locations in the U.S. 
Route 1 median between Mooresfield Road and the 
Oliver Stedman Government Center. Contract 
includes two-year mowing and maintenance 
agreement. 156,982

Under 
Construction 06/2009 11/2009 7.8% MON Landscaping Co.

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.  7/8/2009 3 of 5
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yes 8100L 2009-CM-024 Bridge Washing C - 10

Powerwashing of 65 of Rhode Island's 772 bridges 
to remove road salts, dirt and bird droppings. 
Includes: Cumberland, East Providence, Lincoln, 
North Smithfield, Pawtucket, Portsmouth, 
Providence, and Tiverton. RIDOT goal of 
powerwashing all bridges with 10 contracts every 5 
years. 1,391,635

Scheduled for 
Advertising TBD  TBD TBA

yes 8100M 2009-CM-025 Bridge Washing C - 11

Powerwashing of 65 of Rhode Island's 772 bridges 
to remove road salts, dirt and bird droppings. 
Includes: Burrillville, Charlestown, Cranston, East 
Greenwich, Exeter, Hopkinton, Johnston, 
Narragansett, North Kingstown, Richmond, South 
Kingstown, Warwick, West Greenwich, West 
Warwick, and Westerly. 461,518

Under 
Construction 06/2009 11/2009 12.0% Deangelo Bros.

7006B 2009-CM-040
Statewide Guardrail Repl./Repair 
2009

Replacement and repair of rusted, damaged and/or 
substandard guardrail. 1,199,796

Under 
Construction 05/2009 03/2011 7.0% Cosco Inc.

yes 0085R 2009-CR-056
Crack Sealing 2009  - South & 
Central

Cleaning and sealing cracks and open joints in the 
existing bituminous concrete pavement with a hot 
applied rubberized asphalt sealant. 299,834 Bid Awarded 07/2009 09/2009 Sealcoating, Inc.

yes 0085S 2009-CR-057 Crack Sealing 2009 - North & East

Cleaning and sealing cracks and open joints in the 
existing bituminous concrete pavement with a hot 
applied rubberized asphalt sealant. 299,834

Pending 
Contract Award TBD 09/2009 TBA

0085P 2009-CR-062 Rubberized Chip Sealing - 2009 Application of rubberized chip seal. 1,799,576
Under 
Construction 05/2009 09/2009 33.0% All States Asphalt

yes 0122F 2009-CT-015 CCVE/RVD Design

Installation of radar-based vehicle detectors, at 
same location  as existing traffic cameras, to collect 
data on traffic volume, speeds. The new detectors 
provide alerts to TMC operators to announce 
increasing traffic congestion. Technology will allow 
RIDOT to post travel time on electronic message 
signs (40 locations) 505,203

Under 
Construction 05/2009 06/2010 13.0% Arden Engineering

yes 0115S 2009-CT-026 Statewide Striping - North

Application of striping on State roadways in 
Burrillville, Central Falls, Cumberland, Glocester, 
Lincoln, North Providence, North Smithfield, 
Pawtucket, Smithfield and Woonsocket. 1,811,221

Under 
Construction 04/2009 11/2010 11.0% Traffic Markings

yes 0115Y 2009-CT-027 Statewide Striping - East Bay

Application of striping on State roadways in 
Barrington, Bristol, East Providence, Little Compton, 
Middletown, Newport, Portsmouth, Providence, 
Tiverton and Warren. 1,695,756

Under 
Construction 04/2009 11/2010 11.0% Traffic Markings

yes 9204A 2009-CT-043 Signal Optimization 2009

Statewide maintenance contract which involves 
signal repair and minor resurfacing as needed at 
roughly 60 different intersections. 1,105,763

Scheduled for 
Advertising TBD 05/2010 TBA

yes 0122E 2009-CT-045 Traffic Monitoring Stations

Installation of radar-based vehicle detectors in 
several locations to collect data on traffic volume, 
speed, and vehicle classification used for annual 
reporting requirements and TMC traffic flow maps 
(37 stations plus 6 stations for vehicle 
classifications.) 1,052,724

Under 
Construction 05/2009 06/2010 13.0% Arden Engineering

0091G 2009-CT-064 I -95 Signing Project C-1

Replacement of signage on I-95 at Exits 6-8 (West 
Greenwich, East Greenwich, West Warwick, and 
Warwick), Exit 12B (Warwick), Exists 16-18 
(Cranston and Providence), and Exit 29 
(Pawtucket). Contract also includes signage on 
Route 146 at Route 146A in North Smithfield. 3,001,224

Under 
Construction 05/2009 06/2010 8.8% Roadsafe Traffic Systems, Inc.

0091D 2009-CT-065 Route 37 Signing Project C-2

Replacement of all signage on Route 37 from Post 
Rd./Route 1 in Warwick to Natick Ave. in Cranston 
(3.2 miles). 3,315,933

Pending 
Contract Award TBD 08/2010 TBA

0059C 2009-CT-070 Route 10 Guide Signs

Replacement of all signage on Route 10 from Park 
Ave./Route 12 in Cranston to I-95 in Providence (5 
miles). 5,047,068

Scheduled for 
Advertising TBD 09/2010 TBA

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.  7/8/2009 4 of 5
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0103E 2009-CT-079 STC Signals - North & East Bay

Various traffic signal improvements including new 
installations, signal modifications, and island 
modifications in Barrington, Burrillville, Foster, 
Johnston, North Providence, North Smithfield, 
Pawtucket, Portsmouth, Providence, Smithfield, and 
Warren (14 intersections) 926,116

Scheduled for 
Advertising TBD 08/2010 TBA

0103G 2009-CT-082 STC Signals - South & Central

Various traffic signal improvements including new 
installations, signal modifications, and island 
modifications in Coventry, East Greenwich, Exeter, 
North Kingstown, South Kingstown, Warwick, and 
West Warwick.(12 intersections). 2,000,000

Scheduled for 
Advertising TBD TBD TBA

T2-060 2009-IE-001 Enhancement Project - Manton Ave.

Manton Ave. Streetscape from Delaine St. to Sisson 
St. (0.8 miles), which includes sidewalks, 
crosswalks, street trees and street lighting. Other 
funds (Federal and City) will be used to upgrade 
signal at Manton Ave. and Atwells Ave. 675,547

Pending 
Contract Award TBD 12/2010 TBA

TEAC-090 2009-IE-002
Enhancement Project - Westminster 
St.

Westminster St. Streetscape from I-95 Service 
Road No. 7 to Olneyville Square/Manton 
Ave./Plainfield St. (1.3 miles), which includes 
sidewalks, crosswalks, bicycle lanes, street trees 
and street lighting. 3,300,000

Scheduled for 
Advertising TBD 12/2010 TBA

*Amount is either Planned Project Estimate (per TIP) or Actual FHWA Authorized Funding amount.  7/8/2009 5 of 5


